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Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 016 Date: 23-Mar-200 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 831

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

MCM pouring Frame #2 west deck section today.
Safety tailgate meeting hosted by Matt Abel
Meeting with MCM (Greg Allen) Amer, Bill, Mehran, Ben and I to re-establish communicaiton among
responsible parties and who is responsible for what:
MCM: Julie Hilton - Surveys

Chris Smith - Welding
John McEwen - General Foreman
Greg Allen - Proejct Engineer.

Every other Monday - meeting with MCM.
2nd Frame #2 deck pour on Wednesday.
Stripping Light pedestal.
Frame #1 Barrier rail until June.
Frame #1 epoxy coated rebards sand blastings, check exterior girder air pockets.
Review LAN engineering Temporary bent 19AR grade.
The number of time dependent camber is not consistant with the plans and the long term camber also is
not included.
Chuck to respond to LAN for clarification.
Called Mehran to inquire about temporary bent cap elevation from design.
Greg Allen also called inquiring about the top bent cap elevation change per designer.
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